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LETTER AND REQUEST FOR EXTENSION OF 2013 SITE MANAGEMENT PLAN
DEADLINES NAS PENSACOLA FL

4/30/2013
NAVFAC SOUTHEAST



Memorandum for the file 

Date: April 30, 2013 

DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-006. 

From: Patty Marajh-Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP update submitted December 3, 2012. 

1. OU/SITE Number & Description : Operable Unit (OU) 1, Site 1 Sanitary LandfilL Focused 

Feasibility Study Report 

2. Deadline or schedule being extended: Submittal of the Draft Focused Feasibility Study Report 

and submittal of subsequent OU 1 deliverables. Based on the NAS Pensacola Federal Facilities 

Agreement. the Draft Focused Feasibility Study report is a primary document. 

3. Length of extension/new deadline: A 60-day extension of the submittal of the Draft Focused 

Feasibility Study Report from May 4. 2013. to July 2, 2013. Subsequent documents will also be 

delayed 60 days. 

4. Good Cause 

o Force Majeure 

o Another Parties Failure 

o Dispute Resolution 

~ Delay caused by extension granted for other deadline 

0 Events or series of events mutually agreed to by the Parties 



5. Brief description/Explanation of cause: 

On March 30, 2012, the Navy submitted a Draft Explanation of Significant Differences to the 

Regulatory Agencies. EPA comments were received on June 25, 2012, indicating that the 

Explanation of Significant Differences was not the correct documentation to use when preparing 

a fundamental change to the remedy and that a ROD Amendment would be needed. FDEP 

comments on the Explanation of Significant Difference dated March 25, 2013, were received on 

March 26, 2013. The FDEP comments on the Explanation of Significant Differences directly 

impact the FFS. The Navy needs additional time to adequately consider FDEP's concerns. The 

Navy requests a 60 day milestone schedule extension for submittal of the Draft Focused 

Feasibility Study Report. In addition schedules for the subsequent documents for this OU will be 

extended to reflect th is 60 day schedule extension. A revised OU 1 Milestone Schedule that 

reflects the 60 day schedule extension is attached . 

IT IS SO AGREED 
Digita lly signed by MARAJH-

MA RAJ H- WHITTEMORE.PATTY.I362665520 
ON: c=US, o=U.S. Government, ou=DoD, ou=PKI, ou=USN, 

WHITTEMORE.PA TTY.136266552Q cn=MARAJH-WHITTEMORE.PATTY. I 362665520 
Date: 2013.04.30 13:45:54 -()4'00' -----------------------Patty Marajh- Whittemore Date 

Remedial Project Manager 

D EM- v. J ~ 
Remedial Project Manager 
Florida Department of Environmental Protection 

Tim Woolheater 
Remedial Project Manager 
USEPA, Region 4 
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